

General Services - OCA#201918A

MAWC waterline project - Rail to trail, South 4th & South Warren
Line installation to occur late summer of 2019
Road repaving work to occur early 2020
Project still looking to acquire rights-of-way on other side of river
Apollo Borough will need to coordinate base repair work Summer 2019
Handicap ramp work to be handled by Borough in future
Coordinate with Roaring Run Watershed Association may be needed due to trail use disruption
Trail will be closed only a couple of days
MAWC is coordinating with Peoples Gas regarding gas line work & shared restoration costs

S.R.0066 Bridge Replacement Project - OCA#201818D

Utility Relocations

Apollo Borough will need a sanitary sewer line relocated for project - PADOT paying for
Reimbursement being requested from PADOT
Manhole top adjustments (2)
PADOT indicating manhole tops being raised < 1' to meet new roadway grades
Since these are inside PADOT ROW that will be done at Borough's expense
Apollo will need coordinate work with contractor like road paving projects
PADOT indicated that they will be videoing the sanitary & storm sewers under the cul-de-sac
before and after construction to make sure that crane does not damage
PADOT is requesting the dia. & type of the old now storm lines - needs to be field verified
PADOT will be relocating the street light at the intersection

PADOT Schedule

PADOT is looking to push back the project let date to October 2020
PADOT construction Late 2020 or 2021 for portion of project in Apollo Borough may be a year later
Development of the northern section of the River front property will continue to be hindered

Apollo Borough Sanitary Sewer Services - OCA#201818C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement
Infiltration Removal - KVWPCA is developing an incentive program
KVWPCA Board has established a flat rate of \$13.24
Any additional roof drain removals should be tracked and reported to the KVWPCA
Insight Pipe video of S. 3rd, S. 2nd, and part of First Street to be reviewed by OCA

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59
Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15
Project Extension being processed by DCED
Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98 complete
Railroad Street widening and trail work - A. Liberoni for \$104,034.77 complete
Railroad Street Landscaping work - Stewarts Garden for \$9,158 (Greenways funds)
OCA providing inspection of work performed
Payapplication has been submitted by contractor for all work - Need conditional approval

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F (no change)

Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F (no change)

Calculations are indicating a need to address approximately 20,000 lbs of sediment

Best Management Practices (BMP) options being pursued

River Parcel Filter - >100%

Suntree Baffle Box system (5'x10') - \$79,000 for installation

Should only need to be cleaned once a year (\$1,000) - could be done by KVVWPCA

Price could be reduced \$20,000 to eliminate observation cover but lose public ed.

River Parcel Basins - 8% - some construction and maintenance and design

Could be installed by Public Works and hydroblox material could be used in place of inlet

Street Sweeping - 1% - Contract needed - Needs to be done at least 25 times per year

Demolition of vacant structures - 3% - by Borough or others - would need to be tracked

PADEP review and approved MS4 plan - October 3, 2018

PADEP indicated update of plan implementation is needed 9/2019 for current year

Need to reviewed demolished structures since 2015 & street sweeping contract - OCA to review list

Plans to be prepared & grants pursued for Basins & Filter

Missed DCED grants - open from Feb. through May

New Requirements per approval letter

A sewer shed map to be prepared for each outfall - OCA preparing now

An inventory or report of all known or suspected sources of pollution

Filter removal amounts will need to be documented and compared to expected

If removals are not sufficient then other measures will need to be taken

Apollo Borough Stormwater Ordinance - OCA#201918D

Ordinance has been advertized for public comment

Anticipated Adoption date of 8/29/19

Apollo Borough - First United Church of Christ Building Review - OCA#201918E

Church wants to donate building to Borough

A Certificate of Occupancy from the State has not yet be acquired

If one can not be acquired a formal safety study will need to be prepared

A detailed report of required ADA improvements and process timing has been prepared by our office

First United Church of Christ sewage service issue

Leaving physical service alone and get shared easement agreement and maintenance on line

between inspection port and service to each building - 12/6/19 mtg decision

Other options - new ports & make borough line or new service to main or port,

Apollo Borough is awaiting a formal plan submission for a subdivision plan

North Warren & North 9th street property - OCA#201718E

OCA had provided property pins in field for this property

OCA can provide a survey drawing if requested - extents?

Green Office Building - OCA#201918B.01

Still awaiting updated plans

Deadline for action by Council is 8/29/19 unless special mtg. (9/25/19 90days up)